4. Project Planning and Timeline

Work breakdown structure

Phase | Workstream | Activities | Output

1 | Initiation and ideation | Define objective, scope, audience | Problem statement

2 | Requirements | Specify analysis questions and outputs | Requirements document

3 | Data audit | Inspect {N:,} rows, {df.shape[1]} fields, missingness and uniqueness | Dataset profile

4 | Preparation | Confirm units, handle nulls only with rationale, document exclusions | Cleaning log

5 | EDA | Profile categories, metrics, distributions and correlations | Analysis report

6 | Tableau worksheets | Build focused charts with explicit aggregations | Worksheet workbook

7 | Dashboard | Compose overview and filters | Dashboard

8 | Story | Arrange evidence in a logical sequence | Story points

9 | Website | Embed dashboard and story, add project context | index.html

10 | QA and submission | Check calculations, links, responsive layout, documentation | Test results and final package

Dependencies

- Dataset profiling precedes chart design.
- Field definitions and missingness decisions precede KPI publication.
- Tableau publication precedes final embed testing.
- Final findings must be written after the views are validated.

Risk-based priorities

1. Clarify provenance and field definitions.
2. Investigate extreme numeric values and missing values.
3. Validate calculations against the CSV.
4. Test published Tableau views on desktop and mobile.
5. Ensure report and demo tell the same evidence-backed story.

Project completion checklist

- [x] Source CSV profiled.
- [x] Initial data-quality statistics calculated.
- [ ] Confirm source provenance and licensing.
- [ ] Complete Tableau calculation validation.
- [ ] Verify live public embeds in browser.
- [ ] Replace any remaining draft claims with measured findings.